

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD				Amendment Design Review (ADR) Yes/No: No		ECN #: 903	
Date: 07.01.11				ADR Date: N/A			
Job No:				Created By: <i>[Signature]</i>		Checked By: <i>[Signature]</i>	
Product No: D412-630				Approved By: <i>[Signature]</i>		Approved By: <i>[Signature]</i>	
Product Name: Heli Access Step				(Proj. Manager)		(Management if reqd)	
Documents Affected: Received JCAB STC STC-112-2-TYO dated 06.12.20 to add D412-630-013/-014 part numbers to D412-630 package							
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
1	Required Documents/Drawings Under Review?	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
2	Update Blue/Pink Folder/Electronic File	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
3	Update DSI Folder/Electronic File		X				
4	Update D-Part Master Binder		X				
5	Update Grey Project Binder	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
6	Update DEO/DSI Binder		X				
7	Update Master Document List (MDL)		X				
8	Update Document Record (DR)		X				
9	Update Change Record Form		X				
10	Move Electronic File		X				
11	Notify TC of Change		X				
12	Notify FAA of Change		X				
13	Update QSI 021 (TC/FAA STC)		X				
14	Update QSI 036 (K-Kits)		X				
15	Update Accpac Database		X				
16	Update Access Database	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
17	Verification ARC	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
18	Update STC Approval List	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
19	Update Product Development Summary	X		KJ	07.01.12		
20	Create/Update COSS (Estimate/BOM)		X				
21	Create/Update PPP's		X				
22	Update Paperwork Kits in Production	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
23	Update Paperwork Kits in Stock	X		KJ/LL	07.01.12	07.01.15 <i>[Signature]</i> u	
24	Red Tag Stock with old CHG #		X				
25	Rework/Scrap Current Production		X				
26	Rework/Scrap Kits in Stock?		X				
27	Update Qpulse/Laminated Dwgs		X				
28	Create/Update Controlled PDF Files	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>	
29	Create/Update FAI sheets		X				
30	Create/Update CNC Programs		X				
31	Create/Update Tooling		X				
32	MPP required?		X				
33	Notify Previous Customers		X				
34	Notify Eurocopter France		X				
35							
36							
Description / Action: D412-630-011/-012 (3 in stock) (0 in production) D412-630-013/-014 (0 in stock) (0 in production) D412-630-023 (13 in stock) (4 in production - B28362) D412-630-024 (6 in stock) (0 in production) D412-630-031/-032 (0 in stock) (0 in production) 4 (031) IN PROD B28507(2), B 28152(2)) } w/030251 D412-630-033 (0 in stock) (5 in production - B29384), D412-630-034 (0 in stock) (5 in production - B29385) D412-630-111/-112 (2 in stock) (0 in production) D412-630-032 (0 IN STOCK, 4 IN PROD, B28508(2), B28153(2))							

 ECN Complete: *[Signature]*

Date: 07.01.15

ENGINEERING CHANGE NOTICE

mfp

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No: No		ECN #: 903
Date: 07.01.11		ADR Date: N/A		
Job No:		Created By: <i>[Signature]</i>	Checked By:	
Product No: D412-630		Approved By: <i>[Signature]</i>	Approved By:	
Product Name: Heli Access Step		(Proj. Manager)	(Management if reqd)	

Documents Affected:

Received JCAB STC STC-112-2-TYO dated 06.12.20 to add D412-630-013/-014 part numbers to D412-630 package

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>
2	Update Blue/Pink Folder/Electronic File	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>
3	Update DSI Folder/Electronic File		X			
4	Update D-Part Master Binder		X			
5	Update Grey Project Binder	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>
6	Update DEO/DSI Binder		X			
7	Update Master Document List (MDL)		X			
8	Update Document Record (DR)		X			
9	Update Change Record Form		X			
10	Move Electronic File		X			
11	Notify TC of Change		X			
12	Notify FAA of Change		X			
13	Update QSI 021 (TC/FAA STC)		X			
14	Update QSI 036 (K-Kits)		X			
15	Update Accpac Database		X			
16	Update Access Database	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>
17	Verification ARC	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>
18	Update STC Approval List	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>
19	Update Product Development Summary	X		KJ	07.01.12	
20	Create/Update COSS (Estimate/BOM)		X			
21	Create/Update PPP's		X			
22	Update Paperwork Kits in Production	X		KJ	07.01.12	
23	Update Paperwork Kits in Stock	X		KJ/LL	07.01.12	4 07.01.11 w/030751
24	Red Tag Stock with old CHG #		X			
25	Rework/Scrap Current Production		X			
26	Rework/Scrap Kits in Stock?		X			
27	Update Qpulse/Laminated Dwgs		X			
28	Create/Update Controlled PDF Files	X		KJ	07.01.12	07.01.11 <i>[Signature]</i>
29	Create/Update FAI sheets		X			
30	Create/Update CNC Programs		X			
31	Create/Update Tooling		X			
32	MPP required?		X			
33	Notify Previous Customers		X			
34	Notify Eurocopter France		X			
35						
36						

Description / Action:

D412-630-011/-012 (3 in stock) (0 in production)
 D412-630-013/-014 (0 in stock) (0 in production)
 D412-630-023 (13 in stock) (4 in production - B28362)
 D412-630-024 (6 in stock) (0 in production)
 D412-630-031/-032 (0 in stock) (0 in production)
 D412-630-033 (0 in stock) (5 in production - B29384), D412-630-034 (0 in stock) (5 in production - B29385)
 D412-630-111/-112 (2 in stock) (0 in production)

ECN Complete: _____ Date: _____